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Apri12l,2005

Commander Dale Stalder
Laramie Police Department
620 Plaza Court
Laramie, W'': 82070

Re: Alternative Deployment Agreement b tween Western Wireless
Corporation and Albany County, Wyo . g for the Implementation of
Wireless E9l1 Phase II Service

Dear Commander Stalder:

Western Wireless Corporation ("Western W' less") and Albany County,
Wyoming ("Albany") are working together to deplo) wireless E9ll Phase II service
throughout Albany County pursuant to the rules and rders Dfthe Federal
Communication Commission ("FCC"). The parties ave had on-going discussions
regarding the implementation of E9ll service follow ng the request for Phase II service
submitted to Western Wireless from Albany on Octo er 25,2004. The parties recognize
that the successful deployment ofE9ll service invol es many parties and many steps
including an assessment ofthe Local Exchange Carri r ("LEC") infrastructure, an
evaluation of the capabilities of the Albany County P blic Safety Answering Points
("PSAPs"), a review of the Intrado MPC database, understanding Df the Western
Wireless network and Phase IT solution, and a compr hensive analysis and deployment of
other Phase II network elements including the ord g and delivery ofnecessary trunks.
Consequently, the parties have agreed to a collaborat' e effort under which they will
continue to evaluate the capabilities and readiness of e above-mentioned Phase II
network elements to transmit, transport, or receive a hase II signal consisting of both the
ANI and ALI data elements. FollDwing such analysi , the parties agree to put in place on
their respective equipment the necessary network co ,pDnents needed tD either deliver Dr
receive an E9ll Phase I call.

The parties, taking the FCC's E911 deployment rules into account, acknowledge
that a request for service is valid when the requesting!PSAP is capable of receiving and
utilizing the service, and that upon receipt of a valid Ifluest, the carrier must deploy
service within six months. The parties further reeo ze that completing a full Phase II
deployment in Albany County within the FCC's six- ooth window may be difficult and
the deployment may encounter certain unexpected de ays. The parties agree that the best
approach to overcoming such obstacles and finishing e deployment is to work together.
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The parties desire to work cooperatively to d~IOY service in good faith and have
agreed to allow for extra time to complete the deploYlfent of service. The parties have
chosen not to set a final due date for the delivery of sepice. In consideration of adopting
this cooperative approach to completing the deploym t ofE911 Phase II service, the
parties agree to the following:

• Western Wireless agrees to not challenge t e validity of Albany's request for
Phase Il service.

• Western Wireless agrees to deem Albany' request for Phase II service as
being valid according to the FCC's rules d orders.

• Albany agrees that the deployment will no be completed within the six month
schedule as required by the FCC, and it do s not hold Western Wireless
respon ible for the delay in completing th Phase IT deployment.

• Albany agrees to not file a complaint or se k enforcement of the FCC's six
month deployment requirement against W stern Wireless.

• Both parties agree to continue working in ood faith to complete the
deployment of E911 Phase II service in A any County, Wyoming.

• During the pendency of the on-going depl yment process, both panies agree
to resolve their differences amongst them lves without involving the FCC or
other regulatory agencies.

In recognition of this voluntary and cooperati e agreement between the parties,
each has attested below with their signature.
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By: f1!{ --.-/~
Nathan Glazier,
Manager of Regulatory Affairs

LBANY COUNTY, WYOMING
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Commander Dale Stalder,
Laramie Police Department


